COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 18/ 2017

ESTI MATE SUMVARY 11: 01: 43
CONTI D C20703 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20703- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 14.5  DAYS TI VE ALLOW 115 WORK DAYS
SH 65 MESA NORTH RESURFACI NG PERCENT TI ME: 12. 61 ORI G TI VE ALLOW 115 WORK DAYS
PRQJECT NO STRO65A- 022
SH 65 MESA NORTH RESURFACI NG
NAME OF ROAD:
PRQJECT COUNTI ES: VESA
CONTRACTOR:
Ki | gore Conpani es, LLC dba El am Construction PAY PERI OD ENDI NG 04/ 17/ 2017 DATE TI ME STARTED 03/27/2017
556 Struthers Avenue DATE LET 12/ 01/ 2016 DATE WORK BEGAN 03/ 27/ 2017
DATE AWARDED 12/ 13/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 30/ 2016 DATE ACCEPTED
Grand Junction CO 81501 (970) 242- 5370 DATE NOTI CE TO PROCEED 03/ 27/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 6, 135, 882. 38 PARTI Ol PATI NG $ 628, 686. 05 $ 628, 686. 05
AWARD PRQIECT AMT: $ 5,814, 913. 38 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 10. 25% TOTAL EARNI NGS 628, 686. 05 628, 686. 05
FUNDS AVAI LABLE: $ 5,507,196.33 STOCKPI LED MATERI ALS 329, 791. 53 -161, 469. 72
GROSS EARNI NGS 958, 477. 58 467, 216. 33
TOTAL CLAI NV5: $ 0. 00 RETAI NAGE -15,673.08 -15, 673. 08
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 942, 804. 50 451, 543. 25
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 942, 804. 50 451, 543. 25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 451, 543. 25

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20703 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PON: 20703-BI D ESTI MATE RUN 04/ 18/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO 0002 11: 01: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
0010 202- 00090 *Renoval of Delineator 502. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0015 202- 00200 Renoval of Sidewal k 120. 000 0. 000
SY 0. 000 0. 00
22. 00000 0. 000 0. 00
0020 202- 00203 Renoval of Curb and Cutter 232. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
0025 202-00220 Renoval of Asphalt Mat 1, 817. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0030 202-00240 *Renpval of Asphalt Mat (Pl aning) 21, 564. 000 0. 000
SY 0. 000 0. 00
2.25000 0. 000 0. 00
0035 202-00250 *Removal of Pavenent Marking 78, 278. 000 0. 000
SF 0. 000 0. 00
0. 75000 0. 000 0. 00
0040 202-01000 *Renoval of Fence 285. 000 0. 000
LF 0. 000 0. 00
2.70000 0. 000 0. 00
0045 202-01130 *Renoval of Quardrail Type 3 33, 685. 000 0. 000
LF 10, 936. 000 35, 542. 00
3. 25000 10, 936. 000 35, 542. 00
0050 202-01170 Renoval of Guardrail Type 7 159. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0055 202- 01300 *Renoval of End Anchorage 70. 000 0. 000
EACH 15. 000 2,925.00
195. 00000 15. 000 2,925. 00



CONTI D: C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20703-BI D ESTI MATE RUN 04/ 18/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO 0002 11:01: 43
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-00060 Enbanknent Material (Conplete In Place) 317. 000 0. 000
cY 237. 000 22, 515. 00
95. 00000 237. 000 22,515. 00
0065 203-00100 Muick Excavation 1, 108. 000 0. 000
(& 0. 000 0. 00
35. 00000 0. 000 0.00
0070 203- 01500 Bl adi ng 100. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0075 203-01510 Backhoe 10. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0.00
0080 203-01597 *Pot hol i ng 60. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0.00
0085 208-00002 *Erosion Log Type 1 (12 Inch) 200. 000 0. 000
LF 188. 000 1, 363. 00
7.25000 188. 000 1, 363. 00
0090 208- 00020 *Silt Fence 322. 000 0. 000
LF 158. 000 655. 70
4. 15000 158. 000 655. 70
0095 208- 00035 *Aggr egat e Bag 240. 000 0. 000
LF 0. 000 0. 00
10. 25000 0. 000 0.00
0100 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0105 208-00051 *StormDrain Inlet Protection (Type I) 34. 000 0. 000
LF 0. 000 0. 00
22. 50000 0. 000 0.00
0110 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0.00



CONTI D C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20703-BI D ESTI MATE RUN 04/ 18/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO 0002 11: 01: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0120 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0125 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0130 208-00107 Renoval of Trash 8. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0135 208-00207 *Erosi on Control Managenent 115. 000 0. 000
DAY 7.000 7,595. 00
1, 085. 00000 7.000 7,595. 00
0140 210-00810 *Reset Ground Sign 48. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0145 210-01130 *Reset CGuardrail Type 3 1, 275. 000 0. 000
LF 0. 000 0. 00
24.50000 0. 000 0. 00
0150 210-01200 *Reset End Anchor age 3. 000 0. 000
EACH 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0155 210- 04050 Adj ust Val ve Box 3. 000 0. 000
EACH 0. 000 0. 00
92. 50000 0. 000 0. 00
0160 212-00006 *Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
5, 250. 00000 0. 000 0. 00
0165 212-00032 *Soi | Condi tioning 0. 500 0. 000
ACRE 0. 000 0. 00

10, 750. 00000 0. 000 0. 00



CONTI D C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20703-BI D ESTI MATE RUN 04/ 18/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO. 0002 11:01: 43
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 212-00050 *Sod 232. 000 0. 000
SF 0. 000 0. 00
5. 25000 0. 000 0. 00
0175 213-00004 *Mil ching (Weed Free Straw) 0. 500 0. 000
ACRE 0. 000 0. 00
7, 750. 00000 0. 000 0. 00
0180 213-00061 *Mul ch Tacki fier 100. 000 0. 000
LB 0. 000 0. 00
10. 25000 0. 000 0. 00
0185 213-00065 *| norgani ¢ Mul ch 2.000 0. 000
(e 0. 000 0. 00
250. 00000 0. 000 0. 00
0190 213-00070 *Landscape Weed Barrier Fabric 20. 000 0. 000
Sy 0. 000 0. 00
15. 25000 0. 000 0. 00
0195 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0200 214-00220 *Deci duous Tree (2 Inch Caliper) 2.000 0. 000
EACH 0. 000 0. 00
875. 00000 0. 000 0. 00
0205 214- 00350 *Deci duous Shrub (5 Gall on Cont ai ner) 6. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0210 240- 00000 *WIdlife Biologist 40. 000 0. 000
HOUR 25. 500 3, 060. 00
120. 00000 25. 500 3, 060. 00
0215 240- 00010 *Rermoval of Nests 20. 000 0. 000
HOUR 7.500 750. 00
100. 00000 7.500 750. 00
0220 240- 00020 *Netting 1, 715. 000 0. 000
Sy 0. 000 0. 00
12. 75000 0. 000 0. 00



CONTI D C20703 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20703-BID ESTI MATE RUN 04/ 18/ 2017
PRQIECT: STRO65A- 022 ESTI MATE NO 0002 11: 01: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 304- 03000 Aggregate Base Course (C ass 3) 1, 675. 000 0. 000
TON 0. 000 0. 00
20. 00000 0. 000 0. 00
0230 304- 06000 Aggregate Base Course (Cl ass 6) 384. 000 0. 000
TON 0. 000 0. 00
40. 00000 0. 000 0. 00
0235 304- 07000 Aggregate Base Course (C ass 7) 4,581. 000 0. 000
TON 0. 000 0. 00
22. 00000 0. 000 0. 00
0240 403-00721  Hot Mx Asphalt (Patching) (Asphalt) 110. 000 0. 000
SY 0. 000 0. 00
90. 00000 0. 000 0. 00
0245 403-34701 Hot M x Asphalt (G ading SX) (75) 34, 614. 000 0. 000
TON 0. 000 0. 00
41. 00000 0. 000 0. 00
0250 409-01015 Cover Coat Material (Type I) 211, 458. 000 0. 000
SY 0. 000 0. 00
0. 76000 0. 000 0. 00
0255 411-03342 Asphal t Cement Perfornmance G ade (PG 64-28) 1, 871. 000 0. 000
TON 0. 000 0. 00
430. 00000 0. 000 0. 00
0260 411-03354 Asphal t Cement Perfornmance G ade (PG 64-22) 206. 000 0. 000
TON 0. 000 0. 00
340. 00000 0. 000 0. 00
0265 411-10216 Enul si fied Asphalt (CRS-2P) 96, 427. 000 0. 000
GAL 0. 000 0. 00
1. 50000 0. 000 0. 00
0270 411-10255  Enulsified Asphalt (Sl ow Setting) 14, 576. 000 0. 000
GAL 0. 000 0. 00
2.25000 0. 000 0. 00
0275 506-01020 Ceogri d Rei nf orcenent 1, 700. 000 0. 000
SY 0. 000 0. 00
3.30000 0. 000 0. 00



CONTI D C20703 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20703-BID ESTI MATE RUN 04/ 18/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO 0002 11: 01: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 33, 625. 000 0. 000
LF 11, 052. 000 208, 330. 20
18. 85000 11, 052. 000 208, 330. 20
0280 MATERI AL ALLOMANCE 5606- 00301 St ockpi | e Paynent 33, 625. 000
LF -11, 052. 000 -161, 469. 72
14. 61000 22,573. 000 329, 791. 53
0285 606-00710 *Quardrail Type 7 (Style CA) 159. 000 0. 000
LF 0. 000 0. 00
108. 00000 0. 000 0. 00
0290 606-01370 *Transition Type 3G 14. 000 0. 000
EACH 3. 000 4,080. 00
1, 360. 00000 3. 000 4,080. 00
0295 606- 01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0300 606-02003 *End Anchorage (Nonfl ared) 44. 000 0. 000
EACH 13. 000 25, 480. 00
1, 960. 00000 13. 000 25, 480. 00
0305 606-02005 *End Anchor age (Fl ared) 28. 000 0. 000
EACH 2.000 3, 750. 00
1, 875. 00000 2.000 3, 750. 00
0310 607-11300 *Fence Conbination Wre Wth Treated Woden Posts 200. 000 0. 000
LF 0. 000 0. 00
19. 35000 0. 000 0. 00
0315 607-11400 *Fence Picket 85. 000 0. 000
LF 0. 000 0. 00
41. 40000 0. 000 0. 00
0320 607-11525 *Fence (Plastic) 400. 000 0. 000
LF 0. 000 0. 00
8. 05000 0. 000 0. 00
0325 607-11580 *Fence (Tenporary) 345. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00



CONTI D C20703 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20703-BID ESTI MATE RUN 04/ 18/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO 0002 11: 01: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 607-56001 *Fence (Animal Protection) 26. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0335 608- 00000 *Concrete Sidewal k 105. 000 0. 000
SY 0. 000 0. 00
42. 00000 0. 000 0. 00
0340 608-00010 *Concrete Curb Ranp 64. 000 0. 000
SY 0. 000 0. 00
70. 00000 0. 000 0. 00
0345 608-00015 *Det ect abl e \\r ni ngs 93. 000 0. 000
SF 0. 000 0. 00
48. 00000 0. 000 0. 00
0350 609-21020 *Curb and CQutter Type 2 (Section Il-B) 263. 000 0. 000
LF 0. 000 0. 00
26. 50000 0. 000 0. 00
0355 612-00001  *Delineator (Type I) 866. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0360 612-00002 *Del i neator (Type I1) 5. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0365 612-00003  *Del i neator (Type I11) 65. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0370 614-00011 *Sign Panel (Qass I) 0. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0375 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 0. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0380 614-85001 *| npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
30, 000. 00000 0. 000 0. 00



CONTI D C20703 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20703-BID ESTI MATE RUN 04/ 18/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO 0002 11: 01: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0385 622-00270 *Bol | ard 3. 000 0. 000
EACH 0. 000 0. 00
825. 00000 0. 000 0. 00
0390 625- 00001 *Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0395 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 250 106, 250. 00
425, 000. 00000 0. 250 106, 250. 00
0400 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 200 1, 430. 00
7,150. 00000 0. 200 1, 430. 00
0405 627-00001 *Pavenent Marking Pai nt 1, 048. 000 0. 000
GAL 0. 000 0. 00
36. 50000 0. 000 0. 00
0410 627-00008 *Modi fi ed Epoxy Pavenment Marking 1, 262. 000 0. 000
GAL 0. 000 0. 00
80. 50000 0. 000 0. 00
0415 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 979. 000 0. 000
GAL 0. 000 0. 00
115. 00000 0. 000 0. 00
0420 627-00030 Rai sed Pavenment Marker (Tenporary) 6, 336. 000 0. 000
EACH 0. 000 0. 00
3.50000 0. 000 0. 00
0425 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 300. 000 0. 000
Li ne
) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0430 629-01011 *Survey Monunent (Type 1A) 2.000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0435 630- 00000 *Fl aggi ng 3, 200. 000 0. 000
HOUR 370. 250 9, 256. 25
25. 00000 370. 250 9, 256. 25



CONTI D C20703 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20703-BID ESTI MATE RUN 04/ 18/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO 0002 11: 01: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0440 630-00001 *Pilot Car Qperation 560. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0445 630- 00007 *Traffic Control Inspection 46. 000 0. 000
DAY 4.000 400. 00
100. 00000 4. 000 400. 00
0450 630- 00012 *Traffic Control Managenent 115. 000 0. 000
DAY 9. 000 6, 300. 00
700. 00000 9. 000 6, 300. 00
0455 630- 80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0460 630- 80341 *Construction Traffic Sign (Panel Size A) 139. 000 0. 000
EACH 24.000 720. 00
30. 00000 24.000 720. 00
0465 630- 80342 *Construction Traffic Sign (Panel Size B) 31. 000 0. 000
EACH 5. 500 192. 50
35. 00000 5.500 192. 50
0470 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 4.000 160. 00
40. 00000 4. 000 160. 00
0475 630- 80344 *Construction Traffic Sign (Special) 20. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0480 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 0. 000
Type
yee) EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0485 630- 80359 *Portabl e Message Sign Panel 230. 000 0. 000
DAY 39. 000 1, 365. 00
35. 00000 39. 000 1, 365. 00
0490 630-80360 *Dr um Channel i zi ng Devi ce 50. 000 0. 000
EACH 12. 000 60. 00
5. 00000 12. 000 60. 00



CONTI D C20703 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20703-BID ESTI MATE RUN 04/ 18/ 2017
PRQIECT: STRO65A- 022 ESTI MATE NO 0002 11: 01: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0495 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 0. 000
EACH 2.000 10. 00
5. 00000 2.000 10. 00
0500 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 25. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0505 630-80370 Concrete Barrier (Tenporary) 350. 000 0. 000
LF 55. 000 3,575. 00
65. 00000 55. 000 3,575. 00
0510 630-80380 *Traffic Cone 250. 000 0. 000
EACH 50. 000 250. 00
5. 00000 50. 000 250. 00
0515 630-85010 *| npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0520 630-85041 *Mobi | e Attenuator 20. 000 0. 000
DAY 0. 000 0. 00
400. 00000 0. 000 0. 00
0525 630-86810 *Traffic Signal (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0530 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70016 F/ A Fuel Cost Adj ustnent 40, 175. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700- 70018 F/ A Roadway Snoot hness | ncentive 94, 336. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20703-BI D ESTI MATE RUN 04/ 18/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO 0002 11:01: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0550 700-70019 F/ A Asphalt Cenent Cost Adjustnent 26, 125. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0555 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70025 F/A Quality Incentive Payment 15, 597. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 5, 638,662.13 $ 287,544.93 % 778, 806. 18
CAT NOO300 STRUCTURE H-04-Z
0565 202-00240  *Renpval of Asphalt Mat (Pl aning) 790. 000 0. 000
SY 0. 000 0. 00
2. 25000 0. 000 0. 00
0570 202-00425 *Renoval of Bridge Railing 308. 000 0. 000
LF 308. 000 4,312.00
14. 00000 308. 000 4,312.00
0575 206- 00000 *Structure Excavation 315. 000 0. 000
cY 0. 000 0.00
55. 00000 0. 000 0. 00
0580 208-00041 *Rock Check Dam 1. 000 0. 000
EACH 0. 000 0.00
7, 000. 00000 0. 000 0. 00
0585 208-00400 *Water Control 1. 000 0. 000
LS 0. 000 0.00
76, 810. 00000 0. 000 0. 00
0590 403-34701  Hot Mx Asphalt (Grading SX) (75) 65. 000 0. 000
TON 0. 000 0. 00
41. 00000 0. 000 0. 00
0595 411- 03342 Asphalt Cenent Performance G ade (PG 64-28) 4.000 0. 000
TON 0. 000 0. 00
430. 00000 0. 000 0.00




CONTI D C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 20703-BI D ESTI MATE RUN 04/ 18/ 2017
PRQIECT: STRO65A- 022 ESTI MATE NO 0002 11: 01: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE H-04-Z

0600 411-10255 Enul sified Asphalt (S| ow Setting) 40. 000 0. 000
GAL 0. 000 0. 00
2.25000 0. 000 0. 00
0605 420-00102 *CGeotextile (Erosion Control) (dass 1) 50. 000 0. 000
SY 0. 000 0. 00
33. 00000 0. 000 0. 00
0610 506-00224  *Riprap (24 |nch) 315. 000 0. 000
CY 0. 000 0. 00
155. 00000 0. 000 0. 00
0615 606-11010 *Bridge Rail Type 10R 310. 000 0. 000
LF 310. 000 50, 530. 00
163. 00000 310. 000 50, 530. 00

CAT 0300 CURRENT AMI  $ 212,704.50 $ 54,842.00 $ 54,842. 00
CAT NO0301 STRUCTURE H- 03-BJ

0620 202-00201 Renoval of Curb 80. 000 0. 000
LF 34. 000 700. 40
20. 60000 34. 000 700. 40
0625 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 750. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0630 202- 00425 *Renoval of Bridge Railing 374.000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0635 202-00453 *Removal of Portions of Present Structure (C ass 2) 12. 000 0. 000
SY 0. 000 0. 00
220. 00000 0. 000 0. 00
0640 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 3.000 0. 000
SY 0. 000 0. 00
385. 00000 0. 000 0. 00
0645 210-00480 *Pier Restoration 1. 000 0. 000
LS 1. 000 4,525. 00
4,525. 00000 1. 000 4,525. 00



CONTI D C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 20703-BI D ESTI MATE RUN 04/ 18/ 2017
PRQIECT: STRO65A- 022 ESTI MATE NO 0002 11: 01: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE H 03-BJ

0650 403- 34701 Hot M x Asphalt (Grading SX) (75) 124. 000 0. 000
TON 0. 000 0. 00
41. 00000 0. 000 0. 00
0655 411- 03342 Asphalt Cenent Performance G ade (PG 64-28) 7.500 0. 000
TON 0. 000 0. 00
430. 00000 0. 000 0. 00
0660 411-10255 Emul sified Asphalt (Sl ow Setting) 38. 000 0. 000
GAL 0. 000 0. 00
2.25000 0. 000 0. 00
0665 515-00120 *Wat er proof i ng (Menbr ane) 750. 000 0. 000
Sy 0. 000 0. 00
22.00000 0. 000 0. 00
0670 518-03000 *Sawi ng and Seal i ng Bridge Joint 198. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0675 518-03100 *Rapi d Cure Silicone Joint Seal 119. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0680 601- 03540 *Concrete O ass DI (Deck Topping) 2.000 0. 000
(e 0. 000 0. 00
2,270. 00000 0. 000 0. 00
0685 601-51005 *Cal vani ¢ Anodes 73.000 0. 000
EACH 0. 000 0. 00
36. 50000 0. 000 0. 00
0690 602- 00000 *Rei nforcing Steel 58. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
0695 606-11010 *Bridge Rail Type 10R 374. 000 0. 000
LF 0. 000 0. 00
163. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI  $ 140, 085. 00 $ 5,225.40 % 5, 225. 40



CONTI D C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 20703-BI D ESTI MATE RUN 04/ 18/ 2017
PRQIECT: STRO65A- 022 ESTI MATE NO 0002 11: 01: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE H- 03-BV

0700 202- 00240 *Renoval of Asphalt Mat (Pl aning) 692. 000 0. 000
Sy 0. 000 0.00
2. 25000 0. 000 0. 00
0705 202- 00425 *Renoval of Bridge Railing 354. 000 0. 000
LF 241. 000 3,374.00
14. 00000 241. 000 3,374.00
0710 403-34701 Hot M x Asphalt (G ading SX) (75) 57. 000 0. 000
TON 0. 000 0.00
41. 00000 0. 000 0. 00
0715 411- 03342 Asphalt Cenent Performance G ade (PG 64-28) 3. 500 0. 000
TON 0. 000 0.00
430. 00000 0. 000 0. 00
0720 411-10255 Enul sified Asphalt (Slow Setting) 35. 000 0. 000
GAL 0. 000 0.00
2. 25000 0. 000 0. 00
0725 606-11010 *Bridge Rail Type 10R 354. 000 0. 000
LF 245. 000 39, 935. 00
163. 00000 245. 000 39, 935. 00

CAT 0302 CURRENT AMI  $ 68,135.75 $ 43, 309. 00 $ 43, 309. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0730 620- 00002 *Field Office (dass 2) 1. 000 0. 000
EACH 1.000 40, 565. 00
40, 565. 00000 1. 000 40, 565. 00
0735 620-00012 *Fi el d Laboratory (d ass 2) 1. 000 0. 000
EACH 1. 000 31, 500. 00
31, 500. 00000 1. 000 31, 500. 00
0740 620- 00020 *Sanitary Facility 1. 000 0. 000
EACH 1.000 4, 230. 00
4, 230. 00000 1. 000 4, 230.00

CAT 0400 CURRENT AMI  $ 76,295.00 $ 76,295.00 % 76, 295. 00

PRQJIECT TOTAL CURRENT AMI $ 6, 135, 882.38 $ 467,216.33 $ 958, 477. 58



